

# Task Force on Kai Tak Harbourfront Development

---

For information  
on 16 Jan 2012

TFKT/01/2012

## Kai Tak Development Progress Report as of December 2011

### PURPOSE

This paper provides an overview of the latest progress of the Kai Tak Development (KTD).

### BACKGROUND

2. KTD is a huge and highly complex development project spanning a total planning area of over 320 hectares and covering the ex-airport site together with the adjoining hinterland districts of Kowloon City, Wong Tai Sin and Kwun Tong. It is our vision to develop KTD into “a distinguished, vibrant, attractive and people-oriented community by the Victoria Harbour”.

### CURRENT SITUATION

3. The updated programme chart is at **Annex A**. The following are highlights of the latest progress -

#### Projects Planned for Completion in 2013

4. Since the approval of the Kai Tak Outline Zoning Plan (OZP) in November 2007, the implementation of KTD has been in full swing. The construction of key projects targeted for completion in 2013 is progressing well. The key projects include the cruise terminal building together with the first berth at the former runway, the early phase of district cooling system, the public housing development and the advance infrastructure supporting these projects. A location plan showing the above projects is at **Annex B**.

# **Task Force on Kai Tak Harbourfront Development**

---

For information  
on 16 Jan 2012

TFKT/01/2012

## Urban Design Enhancement Proposal

5. The draft Kai Tak Outline Zoning Plan (OZP) No. S/K22/3, which includes the relocation of roads away from the waterfront and the provision of a 30-metre-wide Preservation Corridor for preservation of the remnants of Lung Tsun Stone Bridge, was exhibited for public inspection from 26 August to 26 October 2011. The Planning Department is studying the representations received for a submission to the Town Planning Board in February 2012 for consideration.

## Kowloon East Development Office (KEDO)

6. In his 2011-12 Policy Address, the Chief Executive announced to adopt a visionary, coordinated and integrated approach to expedite the transformation of Kowloon East into an attractive, alternative Central Business District to support Hong Kong's economic development. To undertake this important initiative, a new, multi-disciplinary KEDO will be set up in the Development Bureau to steer, supervise, oversee and monitor the transformation of Kowloon East. A temporary accommodation cum an information kiosk for KEDO, which is located underneath the Kwun Tong Bypass at Hoi Bun Road, is under construction for completion by mid 2012.

## Integration and Connection with Adjacent Districts

7. To assess the feasibility of the Kai Tak Environmentally Friendly Linkage System (EFLS) proposal, we commenced a consultancy study in end 2009 to investigate the engineering, environmental, financial and operational aspects of the proposal, as well as the scope of extending the EFLS beyond KTD to adjacent districts so as to enhance integration and revitalisation. We briefed the Harbourfront Commission on EFLS on 13 December 2011. We will consult the public on the study findings in early 2012.

# **Task Force on Kai Tak Harbourfront Development**

---

For information  
on 16 Jan 2012

TFKT/01/2012

## Trade and Industry Tower (TI Tower) (previously known as the Kai Tak Government Offices)


8. TI Tower will provide Government services to both the existing population in the hinterland areas, such as San Po Kong and Kowloon City, and the new population in KTD at an early stage. The construction will start in early 2012 for substantial completion in 2014.

## Kwun Tong Waterfront Promenade

9. Stage 1 of the project was completed in late 2009 providing a 200-metre-long promenade, which was opened for public enjoyment in January 2010. Stage 2 of the project will involve the footprint of the Kwun Tong Public Cargo Working Area, which was closed down in August 2011. The project design has commenced with a view to completing the project in end 2014.

**Civil Engineering and Development Department  
January 2012**

**Task Force on Kai Tak Harbourfront Development  
Kai Tak Development - Programme Chart (as of December 2011)**



Note: Programmes indicated are tentative and subject to approvals, funding and further planning.



# Task Force on Kai Tak Harbourfront Development

Annex B



## Projects Planned for Completion in 2013

(Item Nos. 4 to 6, 12 to 13, 15 & 18 of Programme Chart)